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Xcel Energy, Inc. (Xcel Energy) provides the following update to the North Dakota Public Service 
Commission (Commission) on construction activity at the Courtenay Wind Farm. Wanzek Construction, 
Inc. (Wanzek) is the general contractor. Vestas American Wind Technology, Inc. (Vestas) is the Turbine 
Supplier. Construction management teams from Xcel Energy, Wanzek, and Vestas are on-site and 
engaged in construction management. All Transmission Line work is now complete. All Collection cable 
plowing is now complete. All Turbine Component deliveries are now complete. Erection has been 
completed on 11/9. Circuit energization activities are continuing. Circuit 6 was energized on 11/8 and 
Circuit 5 is expected to be energized early next week. 66 Turbines have been energized and 
commissioned to date. Seeding along roads continues. Nightshift work is no longer occurring. 
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